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Meeting Minutes Transmittal 

CENTRAL WASTE COMPLEX 
Project Managers Meeting 

Federal Building, Room 554 
Richland, Washington 

October 1, 1996 
10:00 a.m. to 12:00 p.m. 

0045!15 

The undersigned indicate by their signatures that these meeting minutes 
reflect the actual occurrences of the above-dated Project Managers 
Meeting. 

=-~~l--wlA.LJ~~;2....,..,....--~~~-~- Date: -,--.:../..:..,../ ,-..;..;----1--''---""<----­

Man ager , for Laura Cusack , Projec 
Department of Ecology 

Not Present Date: -::--~~~~~~--~---,-----,--~~------ ---------
Contractor Representative , FDH 

' 
J_,~,-.=;~==::::;::::=::::::::::~----- Date: II U "b I 9 C, 

ie G. Saueressig, Per itting Representative , RFSFr 7 

Central Waste Complex, RFSH Concurrence 

Contractor Representative , D~~~~ /~;; 7/%, 
Weston, RFSH) 

Purpose: Discuss pe rm itting process. 

Meeting Minutes are attached. The minutes are comprised of the following: 
Attachment 1 -
Attachment 2 
Attachment 3 
Attachment 4 

Agenda 
Summary of Discussion 
Attendance List 
Action Items 

and Commitments/Agreements 
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Attachment 1 

CENTRAL WASTE COMPLEX 
Project Managers Meeting 

Federal Building, Room 554 
Richland, Washington 

October 1, 1996 
10:00 a.m. to 12:00 p.m. 

AGENDA 

CENTRAL WASTE COMPLEX 

1. PREVIOUS MEETING MINUTES 

2. PROGRAM STATUS 

• Phase V - Project W-112 Status 

3. PERMIT APPLICATION STATUS 

• Part B NOD Workshop Schedule (D. Saueressig- RFSH) 

4. RCRA TOPICS - NOD WORKSHOP 

• Discussion on Interrelation of Contingency Plans 

• Waste Analysis Plan 

5. GENERAL TOPICS 

• Past Action Items 

3-21-96:3 

5-31 - 96:1 , 

Check to see if there is some type of 
quantifiable criteria. 
ACTION: Mr. B. Barnes and Mr . M. Irwin 

OPEN 

WHC (M. Irwin) will provide Ecology (T . Wooley ) 
documentation regarding resolution of Ecology 's 
three comments pertaining to the definitive 
design and their incorporation into the 
definitive design document. 
ACTION: Mr. Irwin 

OPEN 
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5-31-96:2 , WHC (B. Barnes) will provide Ecology (T. Wooley) 
the comparison between the unit specific BEP 
versus the Hanford Contingency Plan(s) at the 
next UMM . 
ACTION: Mr. Barnes 

OPEN 

• New Action Items 

6. SCHEDULE NEXT MEETING 

• Tentative Date 

• Proposed Topics 
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Attachment 2 

CENTRAL WASTE COMPLEX 
Project Managers Meeting 

Federal Building, Room 554 
Richland, Washington 

October 1, 1996 
10:00 a.m. to 12:00 p.m. 

Summary of Discussion and Commitments/Agreements 

1. PREVIOUS MEETING MINUTES 

The August 29 , 1996 Unit Manager Meeting (UMM) minutes were approved. 
Ms. B. Kenworthy (DOE-RL) was introduced as the new representative for 
DOE-RL 's solid waste program. Mr . J. Winterhalder (RFSH) was introduced 
as the new manager of Rust Federal Services of Hanford , Inc., 
Environmental Services. 

2. PROGRAM STATUS 

• Phase V - Project W-112 Status 

Mr. M. Irwin (RFSH) reported that the contractor completed the 
majority of the construction last week (9- 27-96). A punchlist of the 
items that have not been completed is being prepared , such as the 
fixed air monitors, telephones , and the catwalk on the roof. As soon 
as the items on the punchlist are completed, turnover of the facility 
will begin. 

Mr. T. Wooley (Ecology) inquired about the special protective ~oating 
and whether there was any bubbling. Mr. Irwin noted that 
Mr. K. McDonald (RFSH) had conducted a walk-down of the facility. 
Mr. McDonald stated that there were minor patches to be repaired, and 
there was no bubbling observed. 

Mr. Wooley inquired about the time line for start-up of operations. 
Mr. Irwin responded that the milestone for operational readiness is 
6-20- 97. The milestone for turnover is December 1996, and the 
contractor is ahead of schedule. 

3. PERMIT APPLICATION STATUS 

• Part B NOD Workshop Schedule 

Mr. D. Saueressig (RFSH) asked Mr. Wooley if Ecology had any 
comments regarding the draft schedule that was provided to Mr. Wooley 
at the 8-27- 96 UMM. Mr. Wooley responded that his management had no 
input at this time. After discussion regarding the workshop 
schedule, the following agreements were made: Mr . Wooley would review 
the schedule and provide comments; Ms . N. Weston (RFSH) would 
determine whether or not the Part B Permit Application is fully 
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funded for FY '97; if funding is available, Mr. Saueressig and 
Ms. Weston would provide Ecology a revised Part B workshop schedule. 

4. RCRA TOPICS - NOD WORKSHOP 

• Discussion on Interrelation of Contingency Plans 

Mr. Saueressig reported that the meeting scheduled with Ecology to 
provide information on the contingency plans was canceled. The 
parties agreed to reschedule the meeting with Ecology . 

• Waste Analysis Plan 

Mr. Saueressig stated that the Waste Analysis Plan (WAP) is 
finalized; however, transmittal of the WAP to Ecology is on hold 
until negotiations between Ecology and DOE-RL are concluded regarding 
WAP guidelines for solid waste. Mr . Wooley requested a copy of the 
WAP for his review. Ms. Weston will transmit an electronic copy this 
week (10-4-96). 

5. GENERAL TOPICS 

• Past Action Items 

3-21-96:2, Check to see if there is some type of quantifiable 
criteria. 

This action item is in regard to the Building Emergency Plan (BEP) 
and discussion of major and minor spills. Mr . Saueressig stated that 
all references to major and minor spills was removed from the BEP, 
that there is no designation between major and minor, and the 
procedure for handling all spills is the same. Mr . D. Lansing (DYN) 
pointed out that certain spills create a DOE emergency. A discussion 
ensued regarding emergency action levels (WHC-CM-4-43) and the step 
in the BEP that leads to WHC-CM-4-43. Mr. Lansing agreed to send a 
hard copy of the WHC-CM-4- 43 manual and the hazardous assessment for 
ewe, which provide a basis for discussion at the meeting with Ecology 
regarding interrelation of contingency plans (see agenda item No. 4) . 

This action item was left open. 

5-31-96:1, WHC will provide Ecology (T. Wooley) documentation 
regarding resolution of Ecology's three comments pertaining to the 
definitive design and their incorporation into the definitive design 
document. 

This action item was closed. 

5-31- 96:2, WHC will provide Ecology (T. Wooley) the comparison 
between the unit specific BEP versus the Hanford Contingency Plan( s) 
at the next UMM. 

A meeting will be rescheduled to discuss this topic with Ecology. 
This action item was left open. 
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• New Action Items 

There were two new action items: Ms. Weston will determine the 
status of funding for preparation of the Part B Permit Application, 
and Mr. Saueressig will provide a draft schedule for incorporation 
into Mod D of the Hanford Facility Dangerous Waste Permit 
Application. 

• Mr. Wooley posed a hypothetical question regarding verification of 
waste shipments (mixed waste) received at ewe, and asked if the waste 
failed at a five percent verification rate what the next step would 
be. Mr. McDonald responded that five percent failure automatically 
generates another five percent verification. If that fails, then the 
generator has failed at ten percent and is given the option to take 
the waste back or agree for ewe to verify at 100 percent. Mr. Irwin 
noted that the generator's past performance is also considered, and 
if the past performance has been poor, failure at the five percent 
verification rate automatically bumps it to 100 percent verification. 
Mr. Wooley asked if the five percent was based on a time frame or a 
per shipment basis. Ms. Weston indicated it was based on a monthly 
time frame. Mr. McDonald added that it was also based on the waste 
stream, noting that the generator may have three different waste 
streams. Mr. Woole~ stated that Ecology is scrutinizing DOE-RL's 
verification exclus i on principles. Mr. Wooley referred to a solid 
waste report comprised of several entities on site which indicated 
that verification was not being managed according to the written 
procedures. Mr. Irwin suggested that Mr. Wooley provide a list of 
questions, and he would set up a contact with the verification 
organization to answer Mr. Wooley's questions. 

6. SCHEDULE NEXT MEETING 

• Tentative Date 

The next UMM was scheduled for November 12, 1996. 

• Proposed Topics 

Proposed topics may be forward to Mr. Saueressig. 
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Name 

Ted Wooley 

Mike Ciminera 

Craig Lansing 

Les Sutton 

Kathy Knox 

Dan Saueressig 

Tony McKarns 

Nancy Weston 

Paul Macbeth 

B. R. Kenworthy 

Matt Irwin 

Kent McDonald 

John Winterhalder 

Stuart Arnold 

Attachment 3 

CENTRAL WASTE COMPLEX 
Project Managers Meeting 

Federal Building, Room 554 
Richland, Washington 

October 1, 1996 
10:00 a.m. to 12:00 p.m. 

Attendance List 

Organization 

Ecology 

GSSC 

DYN 

DYN 

Knox Court Reporting 

RFSH 

DOE- EAP 

RFSH 

GSSC 

DOE- WM 

RFSH 

RFSH 

RFSH 

RFSH 

Phone # 

736-3012 

946- 3681 

373-4308 

373- 2258 

946-5535 

376-9739 

376-8981 

372-0574 

372- 2289 

372- 3459 

373-5424 

373-4981 

372-8144 

373- 5613 
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Attachment 4 

CENTRAL WASTE COMPLEX 
Project Managers Meeting 

Federal Building, Room 554 
Richland, Washington 

October 1, 1996 
10:00 a.m. to 12:00 p.m. 

Action Items 

Action Item# Descript i on 

3-21-96:3 Check to see if there is some type of quantifiable criteria. 

4-23-96: 1 

5-31-96:l 

5-31-96:2 

10-01-96:1, 

10-01-96:2 , 

ACTION: Mr. B. Barnes and Mr. M. Irwin 

OPEN 

Provide T. Wooley (Ecology) a status regarding contract 
discrepancies for W- 112. 
ACTION: Mr. M. Irwin 

CLOSED 

WHC will provide Ecology (T. Wooley) documentation regarding 
resolution of Ecology's three comments pertaining to the 
definitive design and their incorporation into the definitive 
design document. 
ACTION: M. Irwin 

CLOSED 

WHC will provide Ecology (T. Wooley) the comparison between the 
unit specific BEP versus the Hanford Contingency Plan(s) at the 
next UMM. 
ACTION: B. Barnes 

OPEN 

Ms. N. Weston (RFSH) will provide T. Wooley (Ecology) a stat us 
regarding funding for the Part B Permit Application NOD 
workshop schedule . 

OPEN 

Mr. D. Saueressig (RFSH) will provide T. Wooley (Ecology) a 
draft Part B Permit Application NOD workshop schedule follow i ng 
the determination of funding availability. 

OPEN 
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Distribution: 

w. D. Adair FDH (H6-21)* 
R. R. Ames RFSH (T4-03) 
L. D. Arnold FDH (B2-35)* 
E. s. Aromi RFSH (T3-0l)* 
B. M. Barnes RFSH (T3-05) 
R. C. Bowman RFSH (H6-24)* 
B. J. Broomfield RFSH (T3-04)* 
J. B. Buckley RFSH (T3-04)* 
R. M. Carosino RL (A4-52) 
C. E. Clark RL (A5-15)* 
R. R. Durfee RFSH (T4-04)* 
R. H. Engelmann RFSH (H6-26)* 
E. G. Erpenbeck FDNW (G3-15)* 
R. J. Giroir RFSH (T4-05)* 
R. F. Guercia RL (S7-55)* 
R. M. Irwin RFSH (T4-03)* 
B. R. Kenworthy RL (S7-55)* 
p. J. Macbeth GSSC (R3-82)* 
K. M. McDonald RFSH (T4-04)* 
A. C. McKarns RL (A5-15) 
R. D. Pierce RFSH (T3-04)* 
D. B. Powell, Jr. RFSH (T4-03)* 
s. M. Price FDH (H6-23)* 
D. G. Saueressig RFSH (H6-24) 
H. T. Tilden II PNL (P7-79) 
G. C. Triner RFSH (T3-05)* 
B. D. Wi 11 i amson FDH (B3-15)* 
J. A. Winterhalder RFSH (H6-21)* 
N. L. Weston RFSH (T3-05) 
T. A. Wooley Ecology (B5-18) 
M. T. Yasdick RFSH (H6-10)* 
RCRA Fil es RFSH (H6-23) 

*cc: Mai 1 

ADMINISTRATIVE RECORD: Central Waste Complex, TS-2-4 [Care of EDMC, 
FDH (H6-08)] 

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files , 
P.O. Box 47600, Olympia, Washington 98504-7600 

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail 
Stop HW-070 (Records Center) 

Please send comments on distribution list to D. Saueressig, RFSH (H6-24) , (509) 
376-9739 




